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Procurement Process
• Response to the RFP deadline was April 28, 2008
• Proposal Evaluation Committee reviewed all proposals and selected the winning

proposal, which was submitted by Emerald/ABS  Consulting

State Agency Oversight Team
• The State Agency Oversight Team was convened, including ADEC, ADNR,

AOGCC, ADOR, ADOL and ADPS to oversee the project

Website
• Project website was maintained and updated with the PowerPoint presentation and

meeting summary from the April 30 public briefing held in Anchorage

Outreach and Input
• Meeting summaries were prepared and distributed from the April 30 briefings

held for the public, infrastructure owners, and federal agencies

Upcoming Milestones
• Contract negotiations and signing
• Start of project
• Update website based on specific information and plan of firm contracted to

design and implement the project


